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Mr. Nabil S. Fayoumi 
U.S. EPA-Region 5 
77 West Jackson Boulevard (SR-6J) ^ 
Chicago, Illinois 60604-3590 

Re: Sauget Sites Area I - Januaty 21,1999 Administrative Order by Consent (AOC) 
DNAPL Study 

Dear Nabil: 

We request your approval of the following changes in the Sauget Area 1 
DNAPL Work Plan and schedule: 

Background: 

Since pooled DNAPL was not found in the recent Area 1 well survey, eind 
s.Lnce we don't know the contour of the bedrock below the Area 1 Sites, 
there is no technical basis for deciding where the originally pleinned 
piezometer / borings should be placed at each site (other than a 
s]3atial distribution). While the work plan states that the piezometer 
/ borings should be "within the fill areas at locations near the north, 
s<5uth, and west boundaries of the fill area." of each of the four 
sites, all parties believe they can be better located after we have the 
bedrock contour map. The agency recognizes that this change will 
result in a change in the project schedule. 

Specific approvals requested: 

.̂ The drilling scheduled for 6/14 will be postponed. 

We will do the seismic study as planned (scheduled to begin next week), 
a:id ask for as quick of a turnaround as possible for the bedrock 
contour map. 

Based on the contour map, we will propose to EPA the layout for the 
piezometer / borings. 
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After agency approval we will install the piezometers / borings and 
continue with the remaining work plan activities. 

The EPA will extend the overall schedule to allow for the above work. 

Our seismic contractor, Resolution Resources, Inc (RRI) has been asked 
how quickly they can process the data and return to us a bedrock 
contour map. We have not yet received their response. 

At this time, we request that EPA extend the overall DNAPL 
Characterization Study by seven (7) weeks, to December 17th, 2004. 

Seismic field Study - 3 weeks 
Seismic contractor's data interpretation and mapping - 3 weeks 
EPA review and approval - 1 week 

If the contractor Ccuinot complete the interpretation and mapping in 3 
weeks, or the EPA review and aE^»:oval tak«8 over 1 week, we will ask 
for a siibsequent schedule extension. We will also be ,aidt>ject to the 
drill rigs availability for four to five weeks beginning around the 
last week in July. Hopefully, this will not be a problem. 

Please advise if you approve this schedule change or wish to discuss 
further. I will keep you advised on what we hear back from Resolution 
Resources. 

Sincerely, 

Steve Smith 
Project Coordinator 

cc by email: 

Sandra Bron - Illinois EPA 
Chris English - CH2M Hill 
Walter Weinig - Laramide Environmental 
Joe Grana - Cerro Flow Products 
Steve Schmidt - ExxonMobil 
Bill Stone - Environ Corporation 
Richard Williams - R. S. Williams & Associates 
Bruce Yare - Solutia 


